COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/15/2013

ESTIMATE SUMMARY 10:32:48
CONTID: C16357 ESTIMATE NO: 0032 PROG SPEC YR: 2005
PCN: 16357-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 522.0 DAYS TIME ALLOW: 535 WORK DAYS
SH 119 MAIN STREET SOUTH PERCENT TIME: 9757 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: STA 119A-051
SH 119 MAIN STREET SOUTH
NAME OF ROAD: 119A
PROJECT COUNTIES: GILPIN
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 04/25/2013 DATE TIME STARTED  11/29/2010
4901 S. Windermere St DATE LET 09/30/2010 DATE WORK BEGAN  11/29/2010
DATE AWARDED 10/13/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/26/2010 DATE ACCEPTED
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 11/29/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  16,650,206.95  PARTICIPATING $  14,802,713.61 $ 438,654.40
AWARD PROJECTAMT:  $ 15693,969.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.90% TOTAL EARNINGS 14,802,713.61 438,654.40
FUNDS AVAILABLE: $  1,847,493.34  STOCKPILED MATERIALS 81,601.85 -69,504.24
GROSS EARNINGS 14,884,315.46 369,150.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -235,409.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,648,905.92 369,150.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,648,905.92 369,150.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369,150.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY Work Site 1

0005 201-00000 Clearing and Grubbing 0.900 0.900
LS 0.000 0.00
50,000.00000 0.900 45,000.00
0010 201-00005 Removal of Debris 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0015 202-00015 Removal of Headwall 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
0020 202-00019 Removal of Inlet 5.000 5.000
EACH 0.000 0.00
175.00000 5.000 875.00
0021 202-00021 Rem Manhole 6.000 6.000
EACH 0.000 0.00
3,500.00000 6.000 21,000.00
0022 202-00035 Rem Pipe 1,103.000 1,103.000
LF 0.000 0.00
30.00000 1,103.000 33,090.00
0025 202-00037 Removal of End Section 2.000 2.000
EACH 0.000 0.00
245.00000 2.000 490.00
0030  202-00090 *Removal of Delineator 58.000 58.000
EACH 0.000 0.00
6.00000 58.000 348.00
0035 202-00155 Removal of Wall 216.000 216.000
LF 0.000 0.00
80.00000 216.000 17,280.00
0040 202-00190 Removal of Concrete Median Cover Material 319.000 319.000
Sy 0.000 0.00
7.00000 319.000 2,233.00
0045 202-00203 Removal of Curb and Gutter 3,211.000 3,211.000
LF 0.000 0.00

4.00000 3,211.000 12,844.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY Work Site 1
0050 202-00220 Removal of Asphalt Mat 7,487.000 7,487.000
SY 0.000 0.00
3.00000 7,487.000 22,461.00
0055 202-00240 *Removal of Asphalt Mat (Planing) 2,020.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0060 202-00250 *Removal of Pavement Marking 4,308.000 4,308.000
SF 0.000 0.00
1.00000 4,308.000 4,308.00
0065 202-00700 *Removal of Light Standard 10.000 10.000
EACH 0.000 0.00
590.00000 10.000 5,900.00
0070 202-00710 *Removal of Power Pole 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0075 202-00810 *Removal of Ground Sign 9.000 6.000
EACH 0.000 0.00
10.00000 6.000 60.00
0080 202-00825 *Removal of Flashing Beacon 1.000 1.000
EACH 0.000 0.00
46.00000 1.000 46.00
0085 202-00827 *Removal of Pull Box 3.000 3.000
EACH 0.000 0.00
48.00000 3.000 144.00
0090 202-00858 *Removal of Pedestal Pole 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0095 202-00950 Removal of Concrete Foundation and Slab 2.000 2.000
SY 0.000 0.00
200.00000 2.000 400.00
0100 202-01130 *Removal of Guardrail Type 3 1,438.000 1,438.000
LF 0.000 0.00
1.50000 1,438.000 2,157.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY Work Site 1
0105 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
100.00000 3.000 300.00
0110 202-05150 *Sandblasting 165.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
0115 203-00010 *Unclassified Excavation (Complete In Place) 144,949.000 140,825.000
(3% 3,256.000 43,956.00
13.50000 144,081.000 1,945,093.50
0116  203-00450 Rock Removal 3.000 3.000
EACH 0.000 0.00
3,686.52000 3.000 11,059.56
0120 203-00062 Embankment Material (Complete In Place) (Specia )] 0.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
0125 203-01500 Blading 300.000 180.000
HOUR 0.000 0.00
125.00000 180.000 22,500.00
0130 203-01515 Backhoe (Landscaping) 278.500 278.500
HOUR 0.000 0.00
100.00000 278.500 27,850.00
0135 203-01550 Dozing 300.000 275.500
HOUR 0.000 0.00
160.00000 275.500 44,080.00
0140 203-01555 Dozing (Landscaping) 40.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0141 203-01565 Hydraulic Excavator 350.000 285.500
HOUR 0.000 0.00
150.00000 285.500 42,825.00
0145 203-01582 Truck (Dump) 150.000 119.500
HOUR 0.000 0.00
96.00000 119.500 11,472.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY Work Site 1

0150 203-01594 Combination Loader 350.000 306.000
HOUR 0.000 0.00
75.00000 306.000 22,950.00
0155 203-01597 Potholing 40.000 0.000
HOUR 0.000 0.00
168.00000 0.000 0.00
0160 203-01622 *Sweeping (With Pickup Broom) 350.000 281.000
HOUR 3.000 390.00
130.00000 284.000 36,920.00
0165 203-02300 *Rock Scaler 44.000 44.000
HOUR 0.000 0.00
60.00000 44.000 2,640.00
0170 206-00000 Structure Excavation 114.000 114.000
cY 0.000 0.00
13.00000 114.000 1,482.00
0175 206-00065 Structure Backfill (Flow-Fill) 50.000 8.000
cY 0.000 0.00
160.00000 8.000 1,280.00
0180 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0185 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0190 207-00205 Topsoil 300.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0195 207-00210 Stockpile Topsoil 300.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0200 207-00305 Wetland Topsoil 665.000 0.000
cY 0.000 0.00

11.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY Work Site 1

0205 207-00310 Stockpile Wetland Topsoil 665.000 665.000
cY 0.000 0.00
10.00000 665.000 6,650.00
0210 208-00002 Erosion Log (12 Inch) 500.000 62.000
LF 0.000 0.00
3.00000 62.000 186.00
0215 208-00004 Silt Berm 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0220 208-00020 Silt Fence 0.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0225 208-00030 *Sediment Basin 2.000 1.950
EACH 0.000 0.00
115,000.00000 1.950 224,250.00
0230 208-00034 Gravel Bag 260.000 230.000
LF 30.000 180.00
6.00000 260.000 1,560.00
0235 208-00040 Check Dam 80.000 24.000
EACH 0.000 0.00
115.00000 24.000 2,760.00
0240 208-00041 Rock Check Dam 80.000 22.500
EACH 0.000 0.00
200.00000 22.500 4,500.00
0245  208-00045 Concrete Washout Structure 4.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0250 208-00051 Storm Drain Inlet Protection (Type 1) 140.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0255 208-00052 Storm Drain Inlet Protection (Type 2) 40.000 0.000
LF 0.000 0.00

3.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY Work Site 1
0260 208-00060 Temporary Slope Drain 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0265 208-00070 Vehicle Tracking Pad 16.000 16.000
EACH 0.000 0.00
1,000.00000 16.000 16,000.00
0270 208-00103 Removal and Disposal of Sediment (Labor) 400.000 293.000
HOUR 0.000 0.00
31.00000 293.000 9,083.00
0275 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 166.500
HOUR 4.000 300.00
75.00000 170.500 12,787.50
0280 208-00206 Erosion Control Supervisor 570.000 546.000
DAY 13.000 910.00
70.00000 559.000 39,130.00
0285 210-00750 *Reset Light Standard 4.000 2.000
EACH 2.000 750.00
375.00000 4.000 1,500.00
0290 210-00810 Reset Ground Sign 2.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0291 210-04010 Adj Manhole 6.000 4.000
EACH 0.000 0.00
319.00000 4.000 1,276.00
0295 210-04025 Modify Structure 1.000 0.250
EACH 0.000 0.00
6,000.00000 0.250 1,500.00
0300 211-01111 *Rock Reinforcement (Dowels) 561.000 561.000
LF 0.000 0.00
15.00000 561.000 8,415.00
0305 211-01115 *Rock Reinforcement (Number 10) 330.000 330.000
LF 0.000 0.00
26.00000 330.000 8,580.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY Work Site 1
0310 212-00006 Seeding (Native) 28.300 3.550
ACRE 0.000 0.00
350.00000 3.550 1,242.50
0315 212-00025 Seeding (Shrubs) 1.900 0.000
LB 0.000 0.00
250.00000 0.000 0.00
0320 212-00032 Soil Conditioning 8.000 2.550
ACRE 0.000 0.00
1,000.00000 2.550 2,550.00
0325 213-00002 Mulching (Weed Free Hay) 12.000 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0326 213-00011 Mulching (Hydraulic) 9.710 9.710
ACRE 0.000 0.00
1,200.00000 9.710 11,652.00
0330 213-00005 Mulching (Decorative) 516.000 0.000
CF 0.000 0.00
16.00000 0.000 0.00
0335 213-00008 Mulching (Wood Chip) 120.000 120.000
CF 0.000 0.00
20.00000 120.000 2,400.00
0340 213-00009 Flexible Growth Medium 3.000 0.300
ACRE 0.000 0.00
3,200.00000 0.300 960.00
0345 213-00061 Mulch Tackifier 2,400.000 850.000
LB 0.000 0.00
1.60000 850.000 1,360.00
0350 213-00700 Landscape Boulder 217.000 135.000
EACH 82.000 3,034.00
37.00000 217.000 8,029.00
0355  214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
0.00

31,000.00000 0.000
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY Work Site 1

0360 214-00210 Deciduous Tree (1 Inch Caliper) 37.000 14.000
EACH 0.000 0.00
115.00000 14.000 1,610.00
0365 214-00280 Deciduous Tree (8 Foot) 115.000 88.000
EACH 0.000 0.00
115.00000 88.000 10,120.00
0370  214-00301 Deciduous Shrub (Tubeling) 265.000 0.000
EACH 0.000 0.00
3.40000 0.000 0.00
0375 214-00310 Deciduous Shrub (1 Gallon Container) 328.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0380 214-00320 Deciduous Shrub (2 Gallon Container) 65.000 44.000
EACH 0.000 0.00
14.00000 44.000 616.00
0385 214-00450 Evergreen Tree (5 Gallon Container) 27.000 6.000
EACH 0.000 0.00
80.00000 6.000 480.00
0390 214-01010 Brush Layer Cutting 40,541.000 3,500.000
EACH 1,000.000 600.00
0.60000 4,500.000 2,700.00
0395 214-01200 Plant (Tubeling) 3,957.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0400 215-00001 Transplant Shrub 0.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0405 215-00010 Transplant Tree 0.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0410 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 0.000 0.000
SY 0.000 0.00

1.60000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0415 217-00020 Herbicide Treatment 8.000 0.000
HOUR 0.000 0.00
100.40000 0.000 0.00
0420 250-00010 *Environmental Health and Safety Management 1.000 0.900
LS 0.000 0.00
4,000.00000 0.900 3,600.00
0425 250-00110 *Health and Safety Officer 120.000 108.800
HOUR 0.000 0.00
93.00000 108.800 10,118.40
0430 250-00220 Hazardous Waste Disposal 3,474.000 3,474.000
CY 0.000 0.00
19.00000 3,474.000 66,006.00
0435  304-09000 Aggregate Base Course (Special) 8,453.000 8,300.000
CY 0.000 0.00
23.00000 8,300.000 190,900.00
0440 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 54.280 54.280
TON 0.000 0.00
114.00000 54.280 6,187.92
0445  403-33721 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 256.000 0.000
TON 0.000 0.00
66.00000 0.000 0.00
0450  403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 1,100.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
0455 411-10255 *Emulsified Asphalt (Slow-Setting) 101.000 10.000
GAL 0.000 0.00
3.60000 10.000 36.00
0460  412-00800 *Concrete Pavement (8 Inch) 8,226.000 5,186.000
SY 0.000 0.00
44.00000 5,186.000 228,184.00
0465  420-00200 Geotextile (Weed Barrier) 1,430.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0470 504-03411 Retaining Wall (Boulder) 0.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0475 504-08050 Stone Landscape Wall 1,800.000 480.000
SF 1,220.000 14,640.00
12.00000 1,700.000 20,400.00
0480 506-00209 Riprap (9 Inch) 58.000 0.000
CcY 58.000 1,508.00
26.00000 58.000 1,508.00
0485 506-00212 Riprap (12 Inch) 34.000 17.000
CY 17.000 442.00
26.00000 34.000 884.00
0490 514-00100 Hand Rail 1,391.000 0.000
LF 479.000 55,085.00
115.00000 479.000 55,085.00
0490 MATERIAL ALLOWANCE HAND RAIL 1,391.000
LF -479.000 -39,278.00
82.00000 912.000 74,784.00
0491  601-10400 Drilled Hole 44.000 44.000
EACH 0.000 0.00
121.38000 44.000 5,340.72
0495 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 593.000 566.000
LF 27.000 891.00
33.00000 593.000 19,569.00
0500 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,121.000 1,102.000
LF 4.000 172.00
43.00000 1,106.000 47,558.00
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0510 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 178.000 178.000
LF 0.000 0.00
116.00000 178.000 20,648.00
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CAT NO0200 ROADWAY Work Site 1
0511 603-02245 30x19 In RCP (CIP) 44.000 0.000
LFE 44.000 3,718.00
84.50000 44.000 3,718.00
0515 603-05015 15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0520 603-05018 18 Inch Reinforced Concrete End Section 2.000 1.000
EACH 1.000 525.00
525.00000 2.000 1,050.00
0525 603-05024 24 Inch Reinforced Concrete End Section 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0530 603-05048 48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0535 603-10120 12 Inch Corrugated Steel Pipe 56.000 55.000
LF 1.000 31.00
31.00000 56.000 1,736.00
0540 603-30012 12 Inch Steel End Section 1.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0541 603-50004 4 In Plastic Pipe 99.000 99.000
LF 0.000 0.00
125.00000 99.000 12,375.00
0545 603-50012 12 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0550 603-50015 15 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0555 603-50018 18 Inch Plastic Pipe 163.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0556  603-50024 24 In Plastic Pipe 1,108.000 1,092.000
LF 0.000 0.00
260.00000 1,092.000 283,920.00
0557 603-50024 24 In Plastic Pipe Storm Sewer 54.000 54.000
LF 0.000 0.00
55.50000 54.000 2,997.00
0560 603-50036 36 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0565  604-00305 Inlet Type C (5 Foot) 7.000 7.000
EACH 0.000 0.00
1,300.00000 7.000 9,100.00
0570 604-00310 Inlet Type C (10 Foot) 3.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0575 604-00510 Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0580 604-00520 Inlet Type D (20 Foot) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0585 604-19105 Inlet Type R L 5 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,450.00000 1.000 2,450.00
0590 604-19110 Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH -1.000 -3,300.00
3,300.00000 0.000 0.00
0595 604-19205 Inlet Type R L 10 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0600 604-19210 Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,400.00000 2.000 8,800.00
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CAT NO0200 ROADWAY Work Site 1
0605 604-25005 Vane Grate Inlet (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0610 604-30005 Manhole Slab Base (5 Foot) 5.000 5.000
EACH 0.000 0.00
1,700.00000 5.000 8,500.00
0615 604-30010 Manhole Slab Base (10 Foot) 9.000 9.000
EACH 0.000 0.00
1,900.00000 9.000 17,100.00
0620 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0621  604-39015 MH Spec (15 Ft) 7.000 7.000
EACH 0.000 0.00
8,700.00000 7.000 60,900.00
0625 604-30020 Manhole Slab Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
3,800.00000 2.000 7,600.00
0630 604-30025 Manhole Slab Base (25 Foot) 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
0631 605-01020 2 Inch Horizontal Drain 260.000 260.000
LF 0.000 0.00
52.42000 260.000 13,629.20
0635 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,231.000 1,231.000
LF 0.000 0.00
14.00000 1,231.000 17,234.00
0640 606-01340 *End Anchorage Type 3D 1.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0645 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,270.00000 2.000 2,540.00
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CAT NO0200 ROADWAY Work Site 1
0646 606-01371 Transition Ty 3G (Spec) 1.000 1.000
EACH 0.000 0.00
3,909.50000 1.000 3,909.50
0650 606-01380 *Transition Type 3H 1.000 1.000
EACH 0.000 0.00
540.00000 1.000 540.00
0655 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0660 607-11525 Fence (Plastic) 2,515.000 2,515.000
LF 0.000 0.00
1.60000 2,515.000 4,024.00
0665 607-55050 *Mesh Anchor (Special) 112.000 112.000
EACH 0.000 0.00
800.00000 112.000 89,600.00
0670  607-55060 *Mesh Pin 0.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0675 607-55100 *Wire Mesh 133,115.000 133,115.000
SF 0.000 0.00
1.50000 133,115.000 199,672.50
0675 MATERIAL ALLOWANCE Wire Mesh 0.000
SF 0.000 0.00
0.48583 0.000 0.00
0675 MATERIAL ALLOWANCE Wire Mesh 0.000
SF 0.000 0.00
0.59120 0.000 0.00
0680 607-56001 *Fence (Animal Protection) 1,194.000 801.000
LF 0.000 0.00
15.00000 801.000 12,015.00
0685 608-00026 *Concrete Bikeway (6 Inch) 1,320.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0690 609-21010 *Curb and Gutter Type 2 (Section I-B) 2,351.000 2,059.000
LF 0.000 0.00
15.00000 2,059.000 30,885.00
0695 609-21020 *Curb and Guitter Type 2 (Section 1I-B) 1,445.000 1,445.000
LF 0.000 0.00
16.00000 1,445.000 23,120.00
0700 609-24002 *Gutter Type 2 (2 Foot) 114.000 114.000
LF 0.000 0.00
11.00000 114.000 1,254.00
0705 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 1,828.000 82.000
SF 0.000 0.00
7.80000 82.000 639.60
0710 612-00041 *Delineator (Flexible) (Type I) 47.000 39.000
EACH 0.000 0.00
27.00000 39.000 1,053.00
0715 612-00042 *Delineator (Flexible) (Type II) 16.000 16.000
EACH 0.000 0.00
29.00000 16.000 464.00
0720 612-00043 Delineator (Flexible) (Type Ill) 5.000 5.000
EACH 0.000 0.00
30.00000 5.000 150.00
0725 613-01100 *1 Inch Electrical Conduit (Plastic) 250.000 125.000
LF 0.000 0.00
8.00000 125.000 1,000.00
0730 613-01200 *2 Inch Electrical Conduit (Plastic) 7,672.000 6,533.000
LF 0.000 0.00
7.50000 6,533.000 48,997.50
0735 613-01300 *3 Inch Electrical Conduit (Plastic) 3,600.000 3,517.000
LF 0.000 0.00
8.00000 3,517.000 28,136.00
0740  613-01400 *4 Inch Electrical Conduit (Plastic) 10,418.000 10,190.000
LF 0.000 0.00
8.50000 10,190.000 86,615.00
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CAT NO0200 ROADWAY Work Site 1
0745 613-01600 *6 Inch Electrical Conduit (Plastic) 800.000 754.000
LF 0.000 0.00
10.00000 754.000 7,540.00
0750 613-07034 *Pull Box (24"x36"x18") 9.000 7.600
EACH 0.000 0.00
1,000.00000 7.600 7,600.00
0755 613-08100 *Electric Vault (6'x5'x6.5") Deep 5.000 5.000
EACH 0.000 0.00
10,000.00000 5.000 50,000.00
0760 613-10000 *Wiring 1.000 0.100
LS 0.400 4,400.00
11,000.00000 0.500 5,500.00
0765 613-16000 *Luminaire (Special) 26.000 16.000
EACH 4.000 8,000.00
2,000.00000 20.000 40,000.00
0765 MATERIAL ALLOWANCE Luminaire (Special) 10.000
EACH -4.000 -4,545.23
1,136.30769 6.000 6,817.85
0770 613-34353 *Light Standard Metal (35 Foot) (2 Arm) 11.000 8.000
EACH 3.000 6,300.00
2,100.00000 11.000 23,100.00
0770 MATERIAL ALLOWANCE Light standard 3.000
EACH -3.000 -4,886.72
1,628.90909 0.000 0.00
0775  613-40000 *Concrete Foundation Pad 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0780 613-40010 *Light Standard Foundation 11.000 8.000
EACH 3.000 3,600.00
1,200.00000 11.000 13,200.00
0785 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
4,433.30000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0790 614-00011 *Sign Panel (Class 1) 61.000 27.000
SF 0.000 0.00
18.00000 27.000 486.00
0795 614-00012 Sign Panel (Class II) 150.000 121.600
SF 0.000 0.00
22.00000 121.600 2,675.20
0800 614-00200 *Steel Sign Post (U-2) 77.000 67.000
LF 0.000 0.00
15.00000 67.000 1,005.00
0805 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke 110.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0810 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po 132.000 110.000
Slipbase
LF 0.000 0.00
48.00000 110.000 5,280.00
0815 614-80311 *Barricade (Type 3 F-A) 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0820 614-80385 Rumble Strip 2,060.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0825 615-80000 *Stream Restoration Stream Bank Stabilization 1.000 0.950
LS 0.050 37,500.00
750,000.00000 1.000 750,000.00
0826 619-10180 18 In Weld Steel Pipe Waterline Sleeve 90.000 90.000
LF 0.000 0.00
180.00000 90.000 16,200.00
0830 621-00450 *Detour Pavement 5,881.000 5,881.000
SY 0.000 0.00
16.00000 5,881.000 94,096.00
0835 623-09900 Sprinkler System 1.000 0.750
LS 0.000 0.00
44,000.00000 0.750 33,000.00
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CAT NO0200 ROADWAY Work Site 1
0840 624-20301 Detour Drainage Pipe (Class 0) 1.000 0.900
LS 0.000 0.00
15,000.00000 0.900 13,500.00
0845 625-00000 *Construction Surveying 0.900 0.890
LS 0.000 0.00
100,000.00000 0.890 89,000.00
0846  625-00001 Construction Surveying (Hourly) 200.000 120.435
HOUR 0.000 0.00
100.00000 120.435 12,043.50
0847  625-00000 Const Surveying (Bridge Foundation VECP) 1.000 1.000
LS 0.000 0.00
862.50000 1.000 862.50
0850 626-00000 *Mobilization 0.900 0.900
LS 0.000 0.00
999,400.00000 0.900 899,460.00
0851 626-00100 Mobilization (w/o Autopay) (Mob. Adjust Bridge 0.000 0.000
Foundation VECP)
LS 0.000 0.00
21,933.00000 0.000 0.00
0855 626-01000 Public Information Services 0.900 0.675
LS 0.000 0.00
15,000.00000 0.675 10,125.00
0860 627-00005 *Epoxy Pavement Marking 44.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0865 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 200.000 185.500
GAL 0.000 0.00
25.00000 185.500 4,637.50
0870 627-02001 *Preformed Plastic Pavement Marking (Type I1) 65.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0875 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 619.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
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CAT NO0200 ROADWAY Work Site 1
0880 627-30331 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 100.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0885  630-00000 *Flagging 9,000.000 8,256.500
HOUR 209.000 4,389.00
21.00000 8,465.500 177,775.50
0890 630-00004 *Traffic Control Vehicle 1.000 0.900
EACH 0.000 0.00
2,500.00000 0.900 2,250.00
0895 630-00007 *Traffic Control Inspection 400.000 365.000
DAY 18.000 5,850.00
325.00000 383.000 124,475.00
0900 630-00012 *Traffic Control Management 500.000 449.000
DAY 17.000 5,950.00
350.00000 466.000 163,100.00
0905 630-80002 *Flashing Beacon (Solar) 2.000 1.800
EACH 0.000 0.00
600.00000 1.800 1,080.00
0910 630-80336 *Barricade (Type 3 M-B) (Temporary) 11.000 9.900
EACH 0.000 0.00
125.00000 9.900 1,237.50
0915 630-80341 *Construction Traffic Sign (Panel Size A) 36.000 32.400
EACH 0.000 0.00
15.00000 32.400 486.00
0920 630-80342 *Construction Traffic Sign (Panel Size B) 83.000 72.900
EACH 0.000 0.00
20.00000 72.900 1,458.00
0925 630-80344 *Construction Traffic Sign (Special) 285.000 256.500
SF 0.000 0.00
15.00000 256.500 3,847.50
0930 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
5,000.00000 3.600 18,000.00
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CAT NO0200 ROADWAY Work Site 1
0935 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 1.800
Type
ype) EACH 0.000 0.00
600.00000 1.800 1,080.00
0940 630-80360 *Drum Channelizing Device 350.000 121.500
EACH 0.000 0.00
30.00000 121.500 3,645.00
0945  630-80370 Concrete Barrier (Temporary) 2,800.000 1,738.800
LF 0.000 0.00
19.00000 1,738.800 33,037.20
0950 630-80380 *Traffic Cone 100.000 85.500
EACH 0.000 0.00
5.00000 85.500 427.50
0955 630-80401 Delineator (Type I) (Temporary) 0.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
0960 630-85010 Impact Attenuator (Temporary) 2.000 1.800
EACH 0.000 0.00
4,000.00000 1.800 7,200.00
0965 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
16,750.00000 1.000 16,750.00
0970 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0971  900-00006 Added Item (Dollar)/ Vist-A-Wall Lien 0.000 -44,890.000
DOL 0.000 0.00
1.00000 -44,890.000 -44,890.00
0972  900-00006 Added Item (Dollar)/ Plaza Construction Lien 0.000 -209,022.770
DOL 0.000 0.00
1.00000 -209,022.770 -209,022.77
0973  900-00006 Added Item (Dollar)/ PAA Contractors Lien 0.000 -90,214.880
DOL 0.000 0.00
1.00000 -90,214.880 -90,214.88
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CAT NO0200 ROADWAY Work Site 1
0974  900-00006 Added Item (Dollar)/ Everist Materials Lien 0.000 -98,777.600
DOL 0.000 0.00
1.00000 -98,777.600 -98,777.60
0975 700-70010 F/A Minor Contract Revisions 124,635.430 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70011 F/A Partnering 2,000.000 1,390.620
FA 0.000 0.00
1.00000 1,390.620 1,390.62
0985 700-70013 F/A Concrete Pavement Incentive 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0986 900-00006 Added Item (Dollar)/ Defect Price Reduction 0.000 -186,225.430
DOL 84,504.900 84,504.90
1.00000 -101,720.530 -101,720.53
0990 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70023 F/A On-The-Job Trainee 2,400.000 2,400.000
FA 0.000 0.00
1.00000 2,400.000 2,400.00
1005 700-70025 F/A Quality Incentive Payment 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70028 F/A ESB Program 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70034 F/A F/A Dewatering 50,000.000 40,101.280
FA 0.000 0.00
1.00000 40,101.280 40,101.28
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CAT NO0200 ROADWAY Work Site 1
1020 700-70035 F/A F/A Mine Adit Closure 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70036 Forced Accounts F/A Pavement Surface Maintenanc e 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70310 F/A Landscaping 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70410 F/A Stream Restoration 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70460 F/A Rock Staining 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70594 F/A DRB Standing Committee 20,000.000 6,975.000
FA 0.000 0.00
1.00000 6,975.000 6,975.00
1051  900-00006 Added Item (Dollar)/ Contractor Design - Bridge 121,979.720 121,298.450
Foundation VECP
DOL 0.000 0.00
1.00000 121,298.450 121,298.45
1052  900-00006 Added Item (Dollar)/ Contractor Portion of Brid ge 128,729.040 128,729.040
Foundation VECP
DOL 0.000 0.00
1.00000 128,729.040 128,729.04
CAT 0200 CURRENT AMT $ 8,545,408.69 $ 236,215.95 $ 7,075,689.76
CAT NO0201 ROADWAY Work Site 2
1055 201-00000 Clearing and Grubbing 0.100 0.100
LS 0.000 0.00

50,000.00000 0.100 5,000.00
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CAT NO0201 ROADWAY Work Site 2
1060 202-00015 Removal of Headwall 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
1065 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
1070  202-00035 Removal of Pipe 108.000 108.000
LF 0.000 0.00
30.00000 108.000 3,240.00
1075 202-00090 *Removal of Delineator 104.000 104.000
EACH 0.000 0.00
6.00000 104.000 624.00
1080 202-00220 Removal of Asphalt Mat 3,501.000 3,501.000
SY 0.000 0.00
3.00000 3,501.000 10,503.00
1085 202-00240 *Removal of Asphalt Mat (Planing) 25,000.000 21,128.000
SY 0.000 0.00
2.00000 21,128.000 42,256.00
1090 202-00250 *Removal of Pavement Marking 2,536.000 2,536.000
SF 0.000 0.00
1.00000 2,536.000 2,536.00
1095 202-00810 *Removal of Ground Sign 3.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
1100 202-01130 *Removal of Guardrail Type 3 500.000 500.000
LF 0.000 0.00
1.50000 500.000 750.00
1105 202-01300 *Removal of End Anchorage 12.000 12.000
EACH 0.000 0.00
100.00000 12.000 1,200.00
1110 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00



CONTID: C16357 COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY Work Site 2
1115 202-06000 Removal of Detour 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
1120 203-00010 Unclassified Excavation (Complete In Place) 1,689.000 1,689.000
CY 0.000 0.00
13.50000 1,689.000 22,801.50
1125 203-00100 Muck Excavation 248.000 248.000
CcY 0.000 0.00
10.00000 248.000 2,480.00
1130 203-01100 Proof Rolling 5.500 5.500
HOUR 0.000 0.00
90.00000 5.500 495.00
1135 203-01594 Combination Loader 40.000 40.000
HOUR 0.000 0.00
75.00000 40.000 3,000.00
1140 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00
168.00000 0.000 0.00
1145 208-00002 Erosion Log (12 Inch) 1,312.000 1,312.000
LF 0.000 0.00
3.00000 1,312.000 3,936.00
1150 208-00003 Erosion Log (18 Inch) 48.000 48.000
LF 0.000 0.00
6.00000 48.000 288.00
1155 208-00034 Gravel Bag 230.000 230.000
LF 0.000 0.00
6.00000 230.000 1,380.00
1160 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
1165 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
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CAT NO0201 ROADWAY Work Site 2
1170 210-00750 *Reset Light Standard 6.000 6.000
EACH 0.000 0.00
375.00000 6.000 2,250.00
1175 210-00760 *Reset Luminaire 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
1180 210-00810 Reset Ground Sign 13.000 13.000
EACH 0.000 0.00
50.00000 13.000 650.00
1185 210-00825 *Reset Flashing Beacon 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
1190 210-00900 *Reset Traffic Counter (Temp) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
1195 210-00910 *Reset Traffic Counter (Permanent) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
1200 210-01130 *Reset Guardrail Type 3 663.000 662.500
LF 0.000 0.00
6.50000 662.500 4,306.25
1205 210-01131 *Reset Guardrail Type 3 (Special)(2 Foot) 75.000 75.000
LF 0.000 0.00
15.00000 75.000 1,125.00
1210 210-01132 *Reset Guardrail Type 3 (Special)(1 Foot) 50.000 50.000
LF 0.000 0.00
15.00000 50.000 750.00
1215 210-04200 *Adjust Guardrail 2,288.000 2,287.500
LF 0.000 0.00
2.50000 2,287.500 5,718.75
1220 212-00006 Seeding (Native) 1.500 1.500
ACRE 0.000 0.00
350.00000 1.500 525.00
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CAT NO0201 ROADWAY Work Site 2
1225 212-00032 Soil Conditioning 1.500 1.500
ACRE 0.000 0.00
1,000.00000 1.500 1,500.00
1230 213-00002 Mulching (Weed Free Hay) 0.000 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
1235 213-00009 Flexible Growth Medium 1.500 1.500
ACRE 0.000 0.00
3,200.00000 1.500 4,800.00
1240 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
1245 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 0.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
1250 217-00020 Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
100.40000 0.000 0.00
1255 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
1260 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
114.00000 0.000 0.00
1265 403-02000 *Hot Mix Asphalt (Special) 81.290 81.290
TON 0.000 0.00
142.00000 81.290 11,543.18
1270 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 16,000.000 14,924.390
TON 154.760 7,676.10
49.60000 15,079.150 747,925.84
1275 411-10255 *Emulsified Asphalt (Slow-Setting) 5,000.000 4,334.000
GAL 0.000 0.00
3.60000 4,334.000 15,602.40
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CAT NO0201 ROADWAY Work Site 2
1280 420-00112 Geotextile (Drainage) (Class 1) 168.000 168.000
SY 0.000 0.00
3.00000 168.000 504.00
1285 506-00224 Riprap (24 Inch) 165.000 165.000
CcY 0.000 0.00
27.00000 165.000 4,455.00
1290 601-03000 Concrete Class D 36.000 35.700
CY 0.000 0.00
550.00000 35.700 19,635.00
1295  602-00000 Reinforcing Steel 2,925.000 2,925.000
LB 0.000 0.00
0.65000 2,925.000 1,901.25
1300 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 184.000 184.000
LF 0.000 0.00
33.00000 184.000 6,072.00
1305 603-01725 *72 Inch Reinforced Concrete Pipe (Complete In Place) 150.000 150.000
LF 0.000 0.00
245.00000 150.000 36,750.00
1310 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
1315 603-10240 24 Inch Corrugated Steel Pipe 4.000 4.000
LF 0.000 0.00
113.00000 4.000 452.00
1320 603-10480 48 Inch Corrugated Steel Pipe 4.000 4.000
LF 0.000 0.00
64.00000 4.000 256.00
1325 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
1330  604-00605 Inlet Type D (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
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CAT NO0201 ROADWAY Work Site 2
1335 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,425.000 1,425.000
LF 0.000 0.00
14.00000 1,425.000 19,950.00
1340 606-00305 *Guardrail Type 3 (Special) 100.000 100.000
LF 0.000 0.00
65.00000 100.000 6,500.00
1345 606-00710 Guardrail Type 7 (Style CA) 325.000 325.000
LF 0.000 0.00
41.00000 325.000 13,325.00
1350 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,270.00000 2.000 2,540.00
1355 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
545.00000 2.000 1,090.00
1360 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
945.00000 2.000 1,890.00
1365 606-02003 *End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1370 606-02005 *End Anchorage (Flared) 17.000 16.000
EACH 1.000 1,400.00
1,400.00000 17.000 23,800.00
1375 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
1380 609-60011 *Curb Type 6 (Section M) 560.000 560.000
LF 0.000 0.00
7.00000 560.000 3,920.00
1385 612-00041 *Delineator (Flexible) (Type I) 350.000 319.000
EACH 0.000 0.00
27.00000 319.000 8,613.00
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CAT NO0201 ROADWAY Work Site 2
1390 612-00042 *Delineator (Flexible) (Type II) 24.000 24.000
EACH 0.000 0.00
29.00000 24.000 696.00
1395 612-00043 *Delineator (Flexible) (Type Iil) 30.000 26.000
EACH 0.000 0.00
30.00000 26.000 780.00
1400 613-01200 *2 Inch Electrical Conduit (Plastic) 4,911.000 4,911.000
LF 0.000 0.00
7.50000 4,911.000 36,832.50
1405 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
1410 614-00011 *Sign Panel (Class I) 57.000 52.000
SF 0.000 0.00
18.00000 52.000 936.00
1415 614-00012 *Sign Panel (Class II) 0.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
1420 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc 7.000 7.000
EACH 0.000 0.00
5.00000 7.000 35.00
1425 614-80391 *Rumble Strip (Grinding)(Asphalt) 27,164.000 26,287.000
LF 0.000 0.00
0.25000 26,287.000 6,571.75
1430  621-00450 *Detour Pavement 1,090.000 1,090.000
SY 0.000 0.00
16.00000 1,090.000 17,440.00
1435 625-00000 *Construction Surveying 0.100 0.100
LS 0.000 0.00
100,000.00000 0.100 10,000.00
1440  626-00000 *Mobilization 0.100 0.100
LS 0.000 0.00
999,400.00000 0.100 99,940.00
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CAT NO0201 ROADWAY Work Site 2

1445 626-01000 Public Information Services 0.100 0.100
LS 0.000 0.00
15,000.00000 0.100 1,500.00
1450 627-00005 *Epoxy Pavement Marking 425.000 387.000
GAL 0.000 0.00
60.00000 387.000 23,220.00
1455  627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 1,066.000 1,066.000
GAL 0.000 0.00
25.00000 1,066.000 26,650.00
1460 627-01001 *Preformed Plastic Pavement Marking (Type I) 229.000 229.000
SF 0.000 0.00
9.00000 229.000 2,061.00
1465  630-00000 *Flagging 2,797.000 2,797.000
HOUR 0.000 0.00
21.00000 2,797.000 58,737.00
1470 630-00007 *Traffic Control Inspection 4.000 4.000
DAY 0.000 0.00
325.00000 4.000 1,300.00
1475 630-00012 *Traffic Control Management 149.000 149.000
DAY 0.000 0.00
350.00000 149.000 52,150.00
1480 630-80001 *Flashing Beacon (Portable) 2.000 1.800
EACH 0.000 0.00
600.00000 1.800 1,080.00
1485 630-80341 *Construction Traffic Sign (Panel Size A) 13.000 11.700
EACH 0.000 0.00
15.00000 11.700 175.50
1490 630-80342 *Construction Traffic Sign (Panel Size B) 58.000 43.200
EACH 0.000 0.00
20.00000 43.200 864.00
1495 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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CAT NO0201 ROADWAY Work Site 2
1500 630-80360 *Drum Channelizing Device 185.000 166.500
EACH 0.000 0.00
30.00000 166.500 4,995.00
1505 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 10.000 3.600
EACH 0.000 0.00
31.00000 3.600 111.60
1510 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 10.000 5.400
EACH 0.000 0.00
32.00000 5.400 172.80
1515 630-80370 Concrete Barrier (Temporary) 972.000 874.800
LF 0.000 0.00
19.00000 874.800 16,621.20
1520 630-80380 *Traffic Cone 305.000 274.500
EACH 0.000 0.00
5.00000 274.500 1,372.50
1525 630-80560 *Mobile Profilograph Operation Zone 1.000 0.900
LS 0.000 0.00
2,500.00000 0.900 2,250.00
1530 630-85041 *Mobile Attenuator 3.000 1.000
DAY 0.000 0.00
575.00000 1.000 575.00
1535 700-70010 F/A Minor Contract Revisions 83,921.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1540 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1545  700-70012 F/A Asphalt Pavement Incentive -5,000.000 -6,379.120
FA 0.000 0.00
1.00000 -6,379.120 -6,379.12
1550 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0201 ROADWAY Work Site 2
1555  700-70018 F/A Roadway Smoothness Incentive -15,000.000 -20,071.670
FA 0.000 0.00
1.00000 -20,071.670 -20,071.67
1560 700-70019 F/A Asphalt Cement Cost Adjustment 50,000.000 45,638.440
FA 0.000 0.00
1.00000 45,638.440 45,638.44
1565 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1570 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 1,648,674.33 $ 9,076.10 $ 1,487,943.67
CAT NO0300 STRUCTURE NO. E-15-AM
1585 206-00000 Structure Excavation 605.000 605.000
CY 0.000 0.00
13.00000 605.000 7,865.00
1590 206-00100 *Structure Backfill (Class 1) 934.000 934.000
CY 0.000 0.00
13.00000 934.000 12,142.00
1595 206-00200 Structure Backfill (Class 2) 95.000 95.000
CY 0.000 0.00
19.00000 95.000 1,805.00
1600 206-00360 *Mechanical Reinforcement of Soil 934.000 934.000
CcY 0.000 0.00
18.00000 934.000 16,812.00
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CAT NO0300 STRUCTURE NO. E-15-AM

1605 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 667.680 667.680
TON 0.000 0.00
59.00000 667.680 39,393.12
1610 503-00036 Drilled Caisson (36 Inch) 0.000 0.000
LF 0.000 0.00
493.00000 0.000 0.00
1611 503-00036 *Drilled Caisson (36 Inch) (Bridge Foundation V ECP) 108.000 108.000
LF 0.000 0.00
635.37000 108.000 68,619.96
1615 503-00037 Drilled Caisson (36 Inch)(Special) 0.000 0.000
LF 0.000 0.00
2,200.00000 0.000 0.00
1616 503-00037 *Drilled Caisson (36 Inch)(Special) (Bridge Fou ndation 100.000 100.000
VECP)
LF 0.000 0.00
1,404.96000 100.000 140,496.00
1620 503-00054 Drilled Caisson (54 Inch) 0.000 0.000
LF 0.000 0.00
1,407.00000 0.000 0.00
1621 503-00054 *Drilled Caisson (54 Inch) (Bridge Foundation V ECP) 158.000 158.000
LF 0.000 0.00
663.49000 158.000 104,831.42
1625 503-00055 Drilled Caisson (54 Inch)(Special) 0.000 0.000
LF 0.000 0.00
2,287.00000 0.000 0.00
1626  503-00055 *Drilled Caisson (54 Inch)(Special) (Bridge Fou ndation 240.000 240.000
VECP)
LF 0.000 0.00
2,038.32000 240.000 489,196.80
1630 509-90003 Paint Structural Steel 1.000 1.000
LS 0.000 0.00
23,000.00000 1.000 23,000.00
1635 512-00101 Bearing Device (Type I) 20.000 20.000
EACH 0.000 0.00

1,000.00000 20.000 20,000.00
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CAT NO0300 STRUCTURE NO. E-15-AM

1635 MATERIAL ALLOWANCE BEARING DEVICE 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
1640 515-00120 *Waterproofing (Membrane) 3,741.000 3,741.000
SY 0.000 0.00
12.00000 3,741.000 44,892.00
1645 515-00400 *Concrete Sealer 5,693.000 441.000
SY 0.000 0.00
5.00000 441.000 2,205.00
1650 518-00100 Waterstop 974.000 974.000
LF 0.000 0.00
5.00000 974.000 4,870.00
1655 518-01004 Bridge Expansion Device (0-4 Inch) 157.000 157.000
LF 0.000 0.00
220.00000 157.000 34,540.00
1655 MATERIAL ALLOWANCE Bridge Expansion Device (0-4 In) 0.000
LF 0.000 0.00
114.61260 0.000 0.00
1660 601-03040 Concrete Class D (Bridge) 2,047.000 2,047.000
CY 0.000 0.00
450.00000 2,047.000 921,150.00
1660 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
305.24000 0.000 0.00
1660 MATERIAL ALLOWANCE Precast Panels 0.000
CcY 0.000 0.00
305.24000 0.000 0.00
1660 MATERIAL ALLOWANCE Precast Panels 0.000
CcY 0.000 0.00
305.24000 0.000 0.00
1660 MATERIAL ALLOWANCE Precast Panels 0.000
CY 0.000 0.00

305.24000 0.000 0.00
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CAT NO0300 STRUCTURE NO. E-15-AM
1660 MATERIAL ALLOWANCE Precast Panels 0.000
CcY 0.000 0.00
305.24000 0.000 0.00
1660 MATERIAL ALLOWANCE Precast Panels 0.000
CcY 0.000 0.00
305.24000 0.000 0.00
1665 601-40400 *Structural Concrete Stain 2,646.000 252.000
SY 0.000 0.00
3.00000 252.000 756.00
1670 602-00000 Reinforcing Steel 62,909.000 62,909.000
LB 0.000 0.00
0.65000 62,909.000 40,890.85
1675 602-00020 Reinforcing Steel (Epoxy Coated) 399,749.000 399,749.000
LB 0.000 0.00
0.80000 399,749.000 319,799.20
1675 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
0.54000 0.000 0.00
1675 MATERIAL ALLOWANCE Precast Panels 0.000
LB 0.000 0.00
0.54000 0.000 0.00
1675 MATERIAL ALLOWANCE Precast Panels 0.000
LB 0.000 0.00
0.54000 0.000 0.00
1680 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
3,200.00000 4.000 12,800.00
1685 606-11030 *Bridge Rail Type 10M 974.000 974.000
LF 0.000 0.00
120.00000 974.000 116,880.00
1685 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
69.20000 0.000 0.00
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CAT NO0300 STRUCTURE NO. E-15-AM
1690 618-00142 Prestressed Concrete | (BT42) 4,411.000 4,411.000
LF 0.000 0.00
120.00000 4,411.000 529,320.00
1690 MATERIAL ALLOWANCE PRESTRESS CONCRETE | (BT 42) 0.000
LF 0.000 0.00
90.34674 0.000 0.00
1690 MATERIAL ALLOWANCE PRESTRESS CONCRETE | (BT 42) 0.000
LF 0.000 0.00
90.43640 0.000 0.00
CAT0300 CURRENT AMT $ 2,985,706.35 0.00 $ 2,952,264.35
CAT NO0301 STRUCTURE NO. E-15-AN
1695 503-00024 Drilled Caisson (24 Inch) 0.000 0.000
LF 0.000 0.00
355.00000 0.000 0.00
1696  503-00024 *Drilled Caisson (24 Inch) (Bridge Foundation V ECP) 37.000 37.000
LF 0.000 0.00
567.69000 37.000 21,004.53
1700 503-00025 Drilled Caisson (24 Inch)(Special) 0.000 0.000
LF 0.000 0.00
1,652.00000 0.000 0.00
1701 503-00025 *Drilled Caisson (24 Inch)(Special) (Bridge Fou ndation 40.000 40.000
VECP)
LF 0.000 0.00
1,195.77000 40.000 47,830.80
1705 601-03040 Concrete Class D (Bridge) 22.000 22.000
CY 0.000 0.00
450.00000 22.000 9,900.00
1710 601-40400 *Structural Concrete Stain 21.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1714  602-00000 Reinf Steel (Bridge Foundation VECP) 841.000 841.000
LB 0.000 0.00
0.65000 841.000 546.65
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CAT NO0301 STRUCTURE NO. E-15-AN
1715 602-00020 Reinforcing Steel (Epoxy Coated) 2,528.000 2,528.000
LB 0.000 0.00
0.80000 2,528.000 2,022.40
1720 628-00140 Bridge Girder and Deck Unit (140 Feet to 145 Fe et) 1.000 0.900
EACH 0.100 14,500.00
145,000.00000 1.000 145,000.00
1720 MATERIAL ALLOWANCE 0.100
EACH -0.100 -11,661.00
116,610.00000 0.000 0.00
CAT0301 CURRENT AMT $ 226,367.38 2,839.00 $ 226,304.38
CAT NO0302 STRUCTURE NO. E-15-E
1725 206-00000 Structure Excavation 17,795.000 17,795.000
CY 0.000 0.00
13.00000 17,795.000 231,335.00
1730 206-00100 *Structure Backfill (Class 1) 29,961.000 28,167.000
CcY 0.000 0.00
13.00000 28,167.000 366,171.00
1735 206-00360 *Mechanical Reinforcement of Soil 19,964.000 19,964.000
CY 0.000 0.00
18.00000 19,964.000 359,352.00
1735 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
8.67640 0.000 0.00
1735 MATERIAL ALLOWANCE reinforcemnet 0.000
CY 0.000 0.00
8.67640 0.000 0.00
1735 MATERIAL ALLOWANCE reinforcement 0.000
CcY 0.000 0.00
8.67640 0.000 0.00
1740  420-00000 Geomembrane 5,412.000 5,412.000
SY 0.000 0.00
5.00000 5,412.000 27,060.00
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CAT NOO0302 STRUCTURE NO. E-15-E

1745 420-00112 Geotextile (Drainage) (Class 1) 8,591.000 8,591.000
SY 0.000 0.00
3.00000 8,591.000 25,773.00

1750 504-04420 *Precast Panel Facing 30,837.000 30,837.000
SF 0.000 0.00
10.00000 30,837.000 308,370.00

1750 MATERIAL ALLOWANCE precast panels 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE reinforcement 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE JA Manning Payment 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1750 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
8.10000 0.000 0.00

1755 506-00206 Riprap (6 Inch) 594.000 594.000
CY 0.000 0.00
25.00000 594.000 14,850.00
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CAT NOO0302 STRUCTURE NO. E-15-E

1760 506-00224 Riprap (24 Inch) 328.000 328.000
CY 0.000 0.00
27.00000 328.000 8,856.00
1765 506-00236 Riprap (36 Inch) 598.000 598.000
CY 0.000 0.00
27.00000 598.000 16,146.00
1770 507-00550 Concrete Lined Ditch 1,269.000 475.000
LF 794.000 11,910.00
15.00000 1,269.000 19,035.00
1775 601-03050 *Concrete Class D (Wall) 154.000 144.100
CcY 0.000 0.00
345.00000 144.100 49,714.50
1780 601-40400 *Structural Concrete Stain 3,426.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1785 602-00020 Reinforcing Steel (Epoxy Coated) 17,149.000 15,490.000
LB 0.000 0.00
0.80000 15,490.000 12,392.00
CAT0302 CURRENT AMT $ 1,477,397.20 $ 11,910.00 $ 1,439,054.50

CAT NO0303 STRUCTURE NO. E-15-F

1726  206-00510 Filter Material (Class A) 3,297.000 3,297.000
CY 0.000 0.00
20.00000 3,297.000 65,940.00
1790 206-00000 Structure Excavation 4,183.000 4,183.000
CY 0.000 0.00
13.00000 4,183.000 54,379.00
1795 206-00100 *Structure Backfill (Class 1) 5,507.000 5,507.000
CY 0.000 0.00
13.00000 5,507.000 71,591.00
1796 206-00510 Filter Material (Class A) 2,100.000 2,043.000
CY 0.000 0.00

20.00000 2,043.000 40,860.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. E-15-F
1800 206-00360 *Mechanical Reinforcement of Soil 4,928.000 4,928.000
CY 0.000 0.00
18.00000 4,928.000 88,704.00
1800 MATERIAL ALLOWANCE REINFORCING 0.000
CY 0.000 0.00
9.66980 0.000 0.00
1805  420-00000 Geomembrane 1,059.000 0.000
53 1,059.000 5,295.00
5.00000 1,059.000 5,295.00
1810 420-00112 Geotextile (Drainage) (Class 1) 4,294.000 4,138.000
SY 156.000 468.00
3.00000 4,294.000 12,882.00
1815 504-04420 *Precast Panel Facing 7,785.000 7,785.000
SF 0.000 0.00
10.00000 7,785.000 77,850.00
1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1815 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1820 506-00206 Riprap (6 Inch) 252.000 159.000
cY 93.000 2,325.00
25.00000 252.000 6,300.00
1825 506-00243 Riprap (42 Inch) (Special) 1,100.000 693.000
CcY 407.000 11,396.00
28.00000 1,100.000 30,800.00
1830 507-00550 Concrete Lined Ditch 446.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00



CONTID: C16357 COLORADO DEPARTMENT OF TRANSPORTATION Page 42
PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. E-15-F
1835 601-03050 *Concrete Class D (Wall) 49.000 18.200
cY 30.800 10,626.00
345.00000 49.000 16,905.00
1840  601-40400 *Structural Concrete Stain 865.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1845  602-00020 Reinforcing Steel (Epoxy Coated) 5,487.000 261.000
LB 5,174.000 4,139.20
0.80000 5,435.000 4,348.00
CAT0303 CURRENT AMT $ 486,320.60 34,249.20 $ 475,854.00
CAT NO0304 STRUCTURE NO. E-15-G
1850 206-00000 Structure Excavation 6,229.000 6,229.000
CcY 0.000 0.00
13.00000 6,229.000 80,977.00
1855 206-00100 *Structure Backfill (Class 1) 11,820.000 11,265.000
CcY 364.000 4,732.00
13.00000 11,629.000 151,177.00
1860 206-00360 *Mechanical Reinforcement of Soil 10,292.000 9,936.000
cY 356.000 6,408.00
18.00000 10,292.000 185,256.00
1860 MATERIAL ALLOWANCE MECH REINFORCEMENT OF SOIL 228.999
CcY -228.999 -1,986.89
8.67640 0.000 0.00
1865  420-00000 Geomembrane 1,738.000 0.000
53 1,738.000 8,690.00
5.00000 1,738.000 8,690.00
1868 206-00510 Filter Material (Class A) 4,319.000 4,319.000
CY 0.000 0.00
20.00000 4,319.000 86,380.00
1870 420-00112 Geotextile (Drainage) (Class 1) 7,345.000 7,345.000
SY 0.000 0.00
3.00000 7,345.000 22,035.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE NO. E-15-G
1875 504-04420 *Precast Panel Facing 14,353.000 13,468.000
SF 885.000 8,850.00
10.00000 14,353.000 143,530.00
1875 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1875 MATERIAL ALLOWANCE PRECAST PANEL FACING 542.000
SF -542.000 -4,390.20
8.10000 0.000 0.00
1880  506-00206 Riprap (6 Inch) 524.000 524.000
CcY 0.000 0.00
25.00000 524.000 13,100.00
1885 506-00225 Riprap (24 Inch) (Special) 422.000 422.000
CcY 0.000 0.00
27.00000 422.000 11,394.00
1890  506-00237 Riprap (36 Inch) (Special) 1,348.000 1,348.000
CY 0.000 0.00
27.00000 1,348.000 36,396.00
1895 507-00550 Concrete Lined Ditch 669.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1900 601-03050 *Concrete Class D (Wall) 85.200 42.700
CY 42.500 14,662.50
345.00000 85.200 29,394.00
1905 601-40400 *Structural Concrete Stain 1,595.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE NO. E-15-G
1910 602-00020 Reinforcing Steel (Epoxy Coated) 8,767.000 1,571.000
LB 7,196.000 5,756.80
0.80000 8,767.000 7,013.60
CAT0304 CURRENT AMT $ 792,645.60 4272221 $ 775,342.60
CAT NO0305 STRUCTURE NO. E-15-H
1915 206-00100 *Structure Backfill (Class 1) 5,433.000 5,433.000
CcY 0.000 0.00
13.00000 5,433.000 70,629.00
1920 206-00360 *Mechanical Reinforcement of Soil 3,224.000 3,224.000
CcY 0.000 0.00
18.00000 3,224.000 58,032.00
1920 MATERIAL ALLOWANCE MECH REINFORCEMENT OF SOIL 0.000
CY 0.000 0.00
8.67640 0.000 0.00
1925 420-00000 Geomembrane 1,221.000 600.000
Sy 621.000 3,105.00
5.00000 1,221.000 6,105.00
1930 504-04420 *Precast Panel Facing 7,242.000 6,823.000
SF 419.000 4,190.00
10.00000 7,242.000 72,420.00
1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
8.10000 0.000 0.00
1930 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
8.09942 0.000 0.00
1930 MATERIAL ALLOWANCE PRECAST PANELS 277.000
SF -277.000 -2,243.70
8.10000 0.000 0.00
1935 507-00550 Concrete Lined Ditch 384.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE NO. E-15-H
1940 601-03050 *Concrete Class D (Wall) 51.000 33.800
CcY 0.000 0.00
345.00000 33.800 11,661.00
1945  601-40400 *Structural Concrete Stain 805.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1950 602-00020 Reinforcing Steel (Epoxy Coated) 5,701.000 2,754.000
LB 0.000 0.00
0.80000 2,754.000 2,203.20
CAT0305 CURRENT AMT $ 237,516.80 5,051.30 $ 221,050.20
CAT NO0306 STRUCTURE NO. E-15-1
1955  206-00000 Structure Excavation 1,811.000 1,811.000
CcY 0.000 0.00
13.00000 1,811.000 23,543.00
1960 206-00100 *Structure Backfill (Class 1) 2,852.000 2,201.000
cY 525.000 6,825.00
13.00000 2,726.000 35,438.00
1961 206-00510 Filter Matl (CL A) 309.000 309.000
CcY 0.000 0.00
20.00000 309.000 6,180.00
1965 206-00360 *Mechanical Reinforcement of Soil 1,617.000 1,518.000
cY 99.000 1,782.00
18.00000 1,617.000 29,106.00
1965 MATERIAL ALLOWANCE REINFORCING 53.000
CcY -53.000 -512.50
9.66980 0.000 0.00
1970  420-00000 Geomembrane 659.000 0.000
3% 659.000 3,295.00
5.00000 659.000 3,295.00
1971  420-00112 Geotextile (Drain) (CL 1) 1,625.000 1,625.000
SY 0.000 0.00
3.00000 1,625.000 4,875.00
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PCN: 16357-BID ESTIMATE RUN 05/15/2013
PROJECT: STA 119A-051 ESTIMATE NO: 0032 10:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE NO. E-15-1
1975 504-04420 *Precast Panel Facing 4,369.000 3,843.000
SF 526.000 5,260.00
10.00000 4,369.000 43,690.00
1980 507-00550 Concrete Lined Ditch 291.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1985 601-03050 *Concrete Class D (Wall) 37.000 15.300
CY 21.700 7,486.50
345.00000 37.000 12,765.00
1990 601-40400 *Structural Concrete Stain 485.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1995  602-00020 Reinforcing Steel (Epoxy Coated) 4,150.000 462.000
LB 3,688.000 2,950.40
0.80000 4,150.000 3,320.00
CAT0306 CURRENT AMT $ 169,670.00 27,086.40 $ 162,212.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2000 620-00001 Field Office (Class 1) 1.000 0.830
EACH 0.000 0.00
15,000.00000 0.830 12,450.00
2005 620-00002 Field Office (Class 2) 1.000 0.830
EACH 0.000 0.00
27,000.00000 0.830 22,410.00
2010 620-00012 Field Laboratory (Class 2) 1.000 0.830
EACH 0.000 0.00
28,000.00000 0.830 23,240.00
2015 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
3,500.00000 3.000 10,500.00
CAT 0400 CURRENT AMT $ 80,500.00 $ 0.00 $ 68,600.00

PROJECT TOTAL CURRENT AMT $ 16,650,206.95

369,150.16 $14,884,315.46



